COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2003

ESTI MATE SUMVARY 12: 25: 49
CONTI D C13987 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 13987-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIVE ALLOW 105 WORK DAYS
SH 138, Proctor East & West PERCENT TIME:  50. 48 ORI G TIME ALLOW 100 WORK DAYS
PROJIECT NO. STA 1381-005
SH 138, Proctor East & West
NAVE OF ROAD: 138
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 20/ 2003 DATE TI ME STARTED 04/28/2003
1800 N TAFT ROAD DATE LET 02/ 20/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 24/ 2003 DATE TI ME SToPPED 10/ 02/2003
DATE CONTRACT EXECUTED 04/ 14/2003 DATE ACCEPTED 10/ 02/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 04/ 28/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,020, 853. 79 PARTI Cl PATI NG $ 2,909, 651.94 $ 1,877, 385. 91
AWARD PRQJECT AMT: $ 3,910, 262. 52 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 72.36% TOTAL EARNI NGS 2,909, 651. 94 1,877,385.91
FUNDS AVAI LABLE: $ 1,111, 201.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,909, 651. 94 1,877, 385. 91
TOTAL CLAI VB $ 0. 00 RETAI NAGE -459. 68 -36.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,909, 192. 26 1,877, 349. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,909, 192. 26 1,877, 349. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,877, 349. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00220

0006 202-00035

0010 202-00240
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0020 202-01130

0025 203-01500
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0045 213-00061
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CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 699. 100 699. 120
TON 0. 000 0. 00
36. 00000 699. 120 25, 168. 32
0055 304-07009 * AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 9, 038. 220 0. 000
TON 0. 000 0.00
10. 00000 0. 000 0.00
0060 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 481. 120 443. 880
TON 25.750 1, 802. 50
70. 00000 469. 630 32,874.10
0065 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 64, 073. 470 14, 148. 340
TON 37,351.390 1,483,597.21
39. 72000 51, 499. 730 2,045, 569. 28
0070 405- 00000 *HEATI NG AND SCARI FYI NG TREATMENT 373, 715. 000 131, 531. 000
Sy 242, 184. 000 326, 948. 40
1. 35000 373, 715. 000 504, 515. 25
0075 411-90010 *ASPHALT REJUVENATI NG AGENT 3, 343. 000 1, 749. 000
GAL 1, 506. 000 1, 506. 00
1. 00000 3, 255. 000 3, 255. 00
0076 603-10300 30 IN CsP 111. 000 111. 000
LF 0. 000 0. 00
57. 00000 111. 000 6, 327. 00
0077 603-30030 30 IN SES 4.000 4.000
EACH 0. 000 0.00
430. 00000 4.000 1, 720. 00
0080 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,138. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0085 606-01370 *TRANSI TI ON TYPE 3G 26. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0090 606-01390 *END ANCHORAGE TYPE 3K 1.000 0. 000
EACH 0. 000 0. 00

650. 00000 0. 000 0. 00



CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 14.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0100 606-02003 *END ANCHORAGE ( NONFLARED) 19. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0105 606-11010 *BRI DGE RAIL TYPE 10R 237.000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0.00
0110 606-11030 *BRI DGE RAIL TYPE 10M 180. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0.00
0115 612-00001 *DELI NEATOR (TYPE 1) 733. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0.00
0116 612-00042 DELIN (FLEX) (TY I1) 21. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0.00
0120 612-00003 *DELI NEATOR (TYPE 111) 44.000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0125 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 330. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0130 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 355. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0135 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0.00
550. 00000 0. 000 0.00
0140 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 0. 000 0. 000
EACH 0. 000 0. 00

1, 650. 00000 0. 000 0. 00



CONTI D C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0141 613-32400 LI GHT STD STEEL (40 FT) 5. 000 0. 000
EACH 0. 000 0. 00
1,977. 00000 0. 000 0.00
0141 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 447. 00000 0. 000 0. 00
0145 613-40010 *LI GHT STANDARD FOUNDATI ON 5. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0.00
0150 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 5. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0.00
0155 614-00011 *SI GN PANEL (CLASS I) 377.000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0.00
0160 614-00012 *SI GN PANEL (CLASS I1) 243.000 0. 000
SF 0. 000 0.00
14. 50000 0. 000 0.00
0165 614-00013 *SIGN PANEL (CLASS I11) 180. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0.00
0170 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 208. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0175 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 881. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0176 614-80000 FLASH BEACON 1. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0.00
0180 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 660
LS 0. 000 0. 00

16, 000. 00000 0. 660 10, 560. 00



CONTI D: C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0185 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 27,772. 80
69, 432. 00000 1. 000 69, 432. 00
0190 627-00005 *EPOXY PAVEMENT MARKI NG 1, 038. 000 0. 000
GAL 0. 000 0.00
50. 00000 0. 000 0. 00
0191 627-30405 PREFORM THERMOPLASTI C PVMI MKG (W\B) 56. 000 0. 000
SF 0. 000 0.00
17. 75000 0. 000 0. 00
0192 627-30410 PREFORM THERMOPLASTI C PVMI MKG ( XS) 250. 000 0. 000
SF 0. 000 0.00
11. 75000 0. 000 0. 00
0195 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 0. 000
EACH 0. 000 0.00
415. 00000 0. 000 0. 00
0200 630-00000 *FLAGG NG 6, 037. 000 2,571. 500
HOUR 1, 528. 000 27, 504. 00
18. 00000 4, 099. 500 73, 791. 00
0205 630-00007 *TRAFFI C CONTROL | NSPECTI ON 55. 000 21. 000
DAY 7.000 525. 00
75. 00000 28. 000 2,100. 00
0210 630-00012 *TRAFFI C CONTROL MANAGENMENT 103. 000 43. 000
DAY 13. 000 4, 550. 00
350. 00000 56. 000 19, 600. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 86. 000 43. 000
EACH 0. 000 0.00
60. 00000 43. 000 2,580. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 4. 000
EACH 0. 000 0.00
70. 00000 4. 000 280. 00
0225 630-80360  *DRUM CHANNELI ZI NG DEVI CE 74. 000 0. 000
EACH 26. 000 780. 00
30. 00000 26. 000 780. 00



CONTI D: C13987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
7. 00000 100. 000 700. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 106, 421. 950 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70014  F/ A | NCENTI VE SMOOTHNESS | NCENTI VE 57, 442. 990 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 2,817. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70190 F/ A ELECTRI C SERVI CE 920. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0291 900-00014  ADDED | TEM (LUMP SUM)/ DRI LLI NG HOLES THRU CONCRETE 1. 000 0. 000
DECK FOR BRI DGE RAI L
LS 0. 000 0. 00
5, 771. 20000 0. 000 0. 00

CAT 0200

CURRENT AMI $ 4,001,453.79% 1,877,385.91% 2,890, 251. 95
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PCN: 13987-BI D ESTI MATE RUN 07/ 21/ 2003
PRQJECT: STA 1381-005 ESTI MATE NO 0003 12: 25: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0280 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0285 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0290 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 19, 400.00 $ 0.00% 19, 400. 00

PROJECT TOTAL CURRENT AMI $ 4,020,853.79% 1,877,385.91% 2,909, 651. 95



